COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 26/ 2017

ESTI MATE SUMVARY 09: 07: 46
CONTI D C19548 ESTI MATE NO. 0009 PROG SPEC YR 2005
PCN: 19548- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 99.5  DAYS TI ME ALLOW 100 WORK DAYS
US 34 @BARLONRD. S| GNAL UPGRADE PERCENT TI ME: 99. 50 ORI G TI VE ALLOW 80 WORK DAYS
PRQJECT NO STA0343- 038
US 34 @BARLONRD. S| GNAL UPGRADE
NAVE OF RQAD:
PRQIECT COUNTI ES: MORGAN
CONTRACTOR:
MCATEE CONSTRUCTI ON CO. PAY PERI OD ENDI NG 07/ 02/ 2017 DATE TI ME STARTED 09/12/2016
220 EDWARDS AVENUE DATE LET 07/ 14/ 2016 DATE WORK BEGAN 09/ 12/ 2016
DATE AWARDED 08/ 22/ 2016 DATE TI ME STOPPED 06/ 29/ 2017
DATE CONTRACT EXECUTED 09/ 12/ 2016 DATE ACCEPTED 06/ 29/ 2017
STERLI NG CcO 80751 (307) 635- 9005 DATE NOTI CE TO PROCEED 09/ 12/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 2,320, 222. 83 PARTI Cl PATI NG $ 2,308, 960. 42 $ 8, 805. 12
AVWARD PRQJIECT AMT: $ 2,199, 946. 55 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 99. 519% TOTAL EARNI NGS 2,308, 960. 42 8,805.12
FUNDS AVAI LABLE: $ 11, 262. 41 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2, 308, 960. 42 8, 805. 12
TOTAL CLAI VB $ 0.00 RETAI NAGE -32,999. 20 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,275, 961. 22 8, 805. 12
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 2,275, 961.22 8, 805. 12
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 8, 805. 12

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19548 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19548-BI D ESTI MATE RUN 10/ 26/ 2017
PRQJECT: STA0343- 038 ESTI MATE NO 0009 09: 07: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 *C earing and G ubbi ng 1. 000 1. 000
LS 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00
0010 202-00010 *Renoval of Tree 2.000 2.000
EACH 0. 000 0. 00
700. 00000 2.000 1, 400. 00
0015 202-00019 *Renoval of Inlet 1. 000 1. 000
EACH 0. 000 0. 00
800. 00000 1. 000 800. 00
0020 202- 00026 *Renoval of Slope and Ditch Paving 7.000 7.000
SY 0. 000 0. 00
26. 00000 7.000 182. 00
0025 202-00035 *Renoval of Pipe 107. 000 107. 000
LF 0. 000 0. 00
23. 00000 107. 000 2,461.00
0030 202-00203 *Renoval of Curb and CGutter 1, 503. 000 1, 503. 000
LF 0. 000 0. 00
6. 00000 1, 503. 000 9, 018. 00
0035 202-00210 *Renmoval of Concrete Pavenent 1, 342. 000 1, 342.000
SY 0. 000 0. 00
28. 00000 1, 342. 000 37, 576. 00
0040 202-00220 *Renoval of Asphalt Mat 318. 000 39. 000
SY 279. 000 4,882. 50
17. 50000 318. 000 5, 565. 00
0045 202-00240 *Renoval of Asphalt Mat (Pl aning) 58, 162. 000 58, 162. 000
SY 0. 000 0. 00
1. 80000 58, 162. 000 104, 691. 60
0050 202- 00250 *Renoval of Pavenent Marking 2,198. 300 1, 952. 000
SF 0. 000 0. 00
5. 20000 1, 952. 000 10, 150. 40
0055 202- 00828 *Renoval of Traffic Signal Equipnent 1. 000 1. 000
LS 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00



CONTI D: C19548 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19548- BI D ESTI MATE RUN 10/ 26/ 2017
PRQJECT: STA0343- 038 ESTI MATE NO. 0009 09: 07: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202-01170 *Renoval of Cuardrail Type 7 60. 000 60. 000
LF 0. 000 0. 00
22. 00000 60. 000 1, 320. 00
0065 202- 04001 *Plug Cul vert 1. 000 1.000
EACH 0. 000 0. 00
800. 00000 1. 000 800. 00
0070 203-00010 *Uncl assi fied Excavation (Conplete In Place) 2, 685. 000 2, 685. 000
Cy 0. 000 0. 00
16. 00000 2, 685. 000 42, 960. 00
0075 203- 02330 Labor er 0. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0.00
0080 207- 00205 *Topsoi | 146. 000 134. 000
Cy 0. 000 0. 00
27. 00000 134. 000 3,618. 00
0085 208- 00020 Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
11. 50000 0. 000 0.00
0090 208- 00035 Aggregat e Bag 200. 000 200. 000
LF 0. 000 0. 00
7.00000 200. 000 1, 400. 00
0095 208- 00045 *Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
2, 300. 00000 1. 000 2,300. 00
0100 208-00051 StormDrain Inlet Protection (Type I) 0. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0.00
0105 208- 00052 StormDrain Inlet Protection (Type II) 0. 000 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0.00
0110 208-00053 StormDrain Inlet Protection (Type I) 0. 000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0.00



CONTI D C19548 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19548- BI D ESTI MATE RUN 10/ 26/ 2017
PRQJECT: STA0343- 038 ESTI MATE NO 0009 09: 07: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00070 *Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0120 208-00103 Renoval and Di sposal of Sedinent (Labor) 31. 000 31. 000
HOUR 0. 000 0. 00
40. 00000 31. 000 1, 240. 00
0125 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 25. 000 25. 000
HOUR 0. 000 0. 00
125. 00000 25. 000 3,125.00
0130 208-00106 *Sweepi ng (Sedi nent Renoval ) 19. 000 19. 000
HOUR 0. 000 0. 00
105. 00000 19. 000 1, 995. 00
0135 210- 00090 *Reset Del i neator 1. 000 1. 000
EACH 0. 000 0. 00
35. 00000 1. 000 35. 00
0140 210-00810 *Reset Ground Sign 10. 000 6. 000
EACH 0. 000 0. 00
160. 00000 6. 000 960. 00
0145 210- 00840 *Reset Traffic Signal Pole 4. 000 4.000
EACH 0. 000 0. 00
4, 000. 00000 4.000 16, 000. 00
0150 210-04010 *Adj ust Manhol e 13. 000 13. 000
EACH 0. 000 0. 00
740. 00000 13. 000 9, 620. 00
0155 210- 04025 *Modi fy Structure 2.000 2.000
EACH 0. 000 0. 00
1, 600. 00000 2.000 3, 200. 00
0160 210- 04050 *Adj ust Val ve Box 8. 000 8. 000
EACH 0. 000 0. 00
350. 00000 8. 000 2,800. 00
0165 212-00006 Seedi ng (Native) 0. 500 0. 500
ACRE 0. 000 0. 00

3, 700. 00000 0. 500 1, 850. 00



CONTI D C19548 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19548- BI D ESTI MATE RUN 10/ 26/ 2017
PRQJECT: STA0343- 038 ESTI MATE NO 0009 09: 07: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 212-00032 Soi | Condi tioni ng 1. 000 0. 500
ACRE 0. 000 0. 00
10, 500. 00000 0. 500 5, 250. 00
0175 213-00012 Spray-on Ml ch Bl anket 0. 500 0. 500
ACRE 0. 000 0. 00
5, 200. 00000 0. 500 2, 600. 00
0180 213-00061 Mil ch Tacki fier 100. 000 100. 000
LB 0. 000 0. 00
10. 50000 100. 000 1, 050. 00
0185 304- 06000 *Aggregat e Base Course (C ass 6) 1, 125. 000 1,120.630
TON -1.540 -47.74
31. 00000 1, 119. 090 34,691.79
0190 306- 01000 *Recondi tioni ng 0. 000 0. 000
SY 0. 000 0. 00
2.75000 0. 000 0. 00
0195 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 130. 860 130. 860
TON 0. 000 0. 00
190. 00000 130. 860 24, 863. 40
0200 403-34741  Hot Mx Asphalt (Gading SX) (75) (PG 64-22) 6, 896. 580 6, 896. 580
TON 0. 000 0. 00
97. 00000 6, 896. 580 668, 968. 26
0205 412-01000 *Concrete Pavenent (10 Inch) 1, 614. 000 1,613.870
SY 0.130 15. 60
120. 00000 1, 614. 000 193, 680. 00
0210 503-00018 *Drilled Caisson (18 Inch) 4.000 4. 000
LF 0. 000 0. 00
127. 00000 4. 000 508. 00
0215 503- 00036 *Drilled Caisson (36 Inch) 30. 000 30. 000
LF 0. 000 0. 00
260. 00000 30. 000 7, 800. 00
0220 503-00042 *Drilled Caisson (42 Inch) 17. 000 17. 000
LF 0. 000 0. 00

375. 00000 17. 000 6, 375. 00



CONTI D C19548 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 19548- BI D ESTI MATE RUN 10/ 26/ 2017
PRQJECT: STA0343- 038 ESTI MATE NO 0009 09: 07: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 507- 00000 *Concrete Slope and Ditch Paving 1.100 1.100
Cy 0. 000 0.00
820. 00000 1.100 902. 00
0230 601-01000 *Concrete Class B 0. 000 0. 000
Cy 0. 000 0.00
1, 350. 00000 0. 000 0. 00
0235 602- 00000 *Rei nforcing Steel 68. 000 68. 000
LB 0. 000 0.00
5. 25000 68. 000 357. 00
0240 603-10180 *18 Inch Corrugated Steel Pipe 4.000 4.000
LF 0. 000 0.00
135. 00000 4.000 540. 00
0245 603-50012 *12 Inch Plastic Pipe 30. 000 30. 000
LF 0. 000 0.00
135. 00000 30. 000 4, 050. 00
0250 604- 16005 *Inlet Type 16 (5 Foot) 1. 000 1.000
EACH 0. 000 0.00
5, 700. 00000 1.000 5, 700. 00
0255 604- 19105 *Inlet Type R L 5 (5 Foot) 2. 000 2.000
EACH 0. 000 0.00
5, 700. 00000 2. 000 11, 400. 00
0260 604- 30005 *Manhol e Sl ab Base (5 Foot) 1. 000 1.000
EACH 0. 000 0.00
4, 350. 00000 1.000 4, 350. 00
0265 609-21020 *Curb and CGutter Type 2 (Section I1-B) 1, 539. 000 1, 539. 000
LF 0. 000 0.00
24. 00000 1, 539. 000 36, 936. 00
0270 613-00206 *2 Inch BElectrical Conduit (Bored) 402. 000 402. 000
LF 0. 000 0.00
20. 00000 402. 000 8, 040. 00
0275 613- 00306 *3 Inch Electrical Conduit (Bored) 731. 000 731. 000
LF 0. 000 0.00

21. 75000 731. 000 15, 899. 25



CONTI D: C19548 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19548- BI D ESTI MATE RUN 10/ 26/ 2017
PRQJECT: STA0343- 038 ESTI MATE NO. 0009 09: 07: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 613-07023 *Pul | Box (24"x36"x24") 1. 000 1.000
EACH 0. 000 0. 00
1, 200. 00000 1.000 1, 200. 00
0285 613-07034 *Pul | Box (24"x36"x18") 3. 000 3. 000
EACH 0. 000 0. 00
1, 100. 00000 3. 000 3, 300. 00
0290 613-10000 *Wring 1. 000 1.000
LS 0. 000 0. 00
14, 000. 00000 1.000 14, 000. 00
0295 613-20200 *Luminaire (Install Only) 3. 000 3. 000
EACH 0. 000 0. 00
200. 00000 3. 000 600. 00
0300 614-00011 *Sign Panel (Oass I) 97. 500 65. 000
SF 26. 500 662. 50
25. 00000 91. 500 2,287.50
0305 614-00025 *Sign Panel (Cass |) (Install Only) 72.000 36. 000
SF 0. 000 0. 00
17. 00000 36. 000 612. 00
0310 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 6. 000 5. 000
Sl i pbase
EACH 1.000 475. 00
475. 00000 6. 000 2,850. 00
0315 614-70336 *Traffic Signal Face (12-12-12) 10. 000 10. 000
EACH 0. 000 0. 00
660. 00000 10. 000 6, 600. 00
0320 614-70560 *Traffic Signal Face (12-12-12-12-12) 6. 000 6. 000
EACH 0. 000 0. 00
1, 150. 00000 6. 000 6, 900. 00
0325 614-72886 *Intersection Detection System (Canera) 4.000 4.000
EACH 0. 000 0. 00
9, 800. 00000 4.000 39, 200. 00
0330 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 2.000 2.000
EACH 0. 000 0. 00
15, 000. 00000 2.000 30, 000. 00



CONTI D C19548 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19548-BI D ESTI MATE RUN 10/ 26/ 2017
PRQJECT: STA0343- 038 ESTI MATE NO 0009 09: 07: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 614-81255 *Traffic Signal Light Pole Steel (2-55 Foot Mast Arm) 1. 000 1. 000
EACH 0. 000 0. 00
32, 000. 00000 1. 000 32, 000. 00
0340 614- 84000 *Traffic Signal Pedestal Pole Steel 1. 000 1. 000
EACH 0. 000 0. 00
1, 450. 00000 1. 000 1, 450. 00
0345 614-85040 *| npact Attenuator (Truck Mounted Attenuator) 1. 000 1. 000
EACH 0. 000 0. 00
29, 000. 00000 1. 000 29, 000. 00
0350 614-86246 *Controll er (Type 170E- HC11) 1. 000 1. 000
EACH 0. 000 0. 00
33, 000. 00000 1. 000 33, 000. 00
0355 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
19, 500. 00000 1. 000 19, 500. 00
0360 626-00000 *Mobi |'i zati on 1. 000 1. 000
LS 0. 000 0. 00
285, 000. 00000 1. 000 285, 000. 00
0365 626-01104 *Public Information Services (Tier 1V) 1. 000 1. 000
LS 0. 000 0. 00
8, 500. 00000 1. 000 8, 500. 00
0370 627-00008 *Modi fi ed Epoxy Pavenent Marking 165. 000 164. 400
GAL 0. 600 111. 00
185. 00000 165. 000 30, 525. 00
0375 627-00011 *Pavenent Marking Paint (Wt erborne) 352. 000 351. 880
GAL 0.120 11. 76
98. 00000 352. 000 34, 496. 00
0380 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 487. 500 453. 000
SF 0. 000 0. 00
28. 00000 453. 000 12, 684. 00
0385 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 1, 000. 000 998. 000
Li ne
) SF 0. 000 0. 00
16. 20000 998. 000 16, 167. 60



CONTI D C19548 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19548- BI D ESTI MATE RUN 10/ 26/ 2017
PRQJECT: STA0343- 038 ESTI MATE NO 0009 09: 07: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 630-00000  *Fl aggi ng 1, 038. 000 1, 037. 500
HOUR 0. 500 11. 75
23.50000 1, 038. 000 24,393. 00
0395 630- 00003 *Uni forned Traffic Control 8. 000 7.500
HOUR 0. 500 55. 00
110. 00000 8. 000 880. 00
0400 630- 00007 *Traffic Control Inspection 69. 000 69. 000
DAY 0. 000 0. 00
135. 00000 69. 000 9, 315. 00
0405 630-00012 *Traffic Control Managenent 110. 000 109. 000
DAY 0. 000 0. 00
710. 00000 109. 000 77, 390. 00
0410 630-80336 *Barricade (Type 3 MB) (Tenporary) 19. 000 19. 000
EACH 0. 000 0. 00
145. 00000 19. 000 2,755. 00
0415 630-80341 *Construction Traffic Sign (Panel Size A) 115. 000 115. 000
EACH 0. 000 0. 00
43. 00000 115. 000 4,945. 00
0420 630-80342 *Construction Traffic Sign (Panel Size B) 73. 000 73. 000
EACH 0. 000 0. 00
74. 00000 73. 000 5,402. 00
0425 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 8. 000
EACH 0. 000 0. 00
105. 00000 8. 000 840. 00
0430 630-80350  *Vertical Panel 30. 000 25.000
EACH 0. 000 0. 00
16. 00000 25. 000 400. 00
0435 630- 80355 *Portabl e Message Sign Panel 4. 000 4.000
EACH 0. 000 0. 00
4, 000. 00000 4. 000 16, 000. 00
0440 630- 80356 *Advance Warning Flashing or Sequencing Arrow Panel (A 2. 000 2. 000
Type
ype) EACH 0. 000 0. 00
1, 700. 00000 2.000 3, 400. 00



CONTI D C19548 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 19548- Bl D ESTI MATE RUN 10/ 26/ 2017
PRQIECT: STA0343- 038 ESTI MATE NO 0009 09: 07: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0445 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 40. 000
EACH 0. 000 0. 00
32. 00000 40. 000 1, 280. 00
0450 630-80380 Traffic Cone 300. 000 300. 000
EACH 0. 000 0. 00
4. 10000 300. 000 1, 230. 00
0455 630- 80510 *Mbbi | e Pavenment Marking Zone 1. 000 0. 000
LS 1. 000 3, 000. 00
3, 000. 00000 1. 000 3, 000. 00
0460 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700- 70012 F/ A Asphalt Pavenent |ncentive 21,727.280 21,727. 280
FA -616. 210 -616. 21
1. 00000 21,111. 070 21,111. 07
0475 700-70013 F/ A Concrete Pavenent |ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700- 70018 F/ A Roadway Snoot hness |ncentive 33, 135. 930 33, 135. 930
FA 0. 000 0. 00
1. 00000 33, 135. 930 33,135.93
0490 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -8,541. 380 -8,617. 340
FA 75. 960 75. 96
1. 00000 -8, 541. 380 -8,541. 38
0495 700- 70034 F/A Wility Water Meter Relocation 8, 400. 950 8, 400. 950
FA 0. 000 0. 00
1. 00000 8, 400. 950 8, 400. 95



CONTI D C19548 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 19548-BI D ESTI MATE RUN 10/ 26/ 2017
PRQIECT: STA0343- 038 ESTI MATE NO 0009 09: 07: 46
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0500 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 603-01185 18 In RCP (A P) 14. 000 14. 000
LF 0. 000 0. 00
168. 00000 14. 000 2,352.00
0525 304- 07000 ABC (CL 7) 254. 670 254. 670
TON 0. 000 0. 00
22. 50000 254. 670 5, 730. 08
0530 626-00100  Mobilization (W o Autopay) 1. 000 1. 000
LS 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0535 609-60011 Curb Ty 6 M 525. 000 525. 000
LF 0. 000 0. 00
14. 60000 525. 000 7, 665. 00
0540 203-01597 Pot hol i ng 60. 500 60. 500
HOUR 0. 000 0. 00
200. 00000 60. 500 12, 100. 00
0545 203- 00100 Mick Excav 245. 000 243.100
CcY 1. 900 98. 80
52. 00000 245. 000 12, 740. 00
0550 206-00050  Str Bkfl (Spec) 245. 000 243.100
CcY 1. 900 129. 20
68. 00000 245. 000 16, 660. 00
0555 420- 00300 Geotextil e (Reinforcenent) 1, 362. 400 1, 362. 400
SY 0. 000 0. 00
11. 25000 1, 362. 400 15, 327. 00
0565 626-00100  Mobilization (w o Autopay) 1. 000 1. 000
LS 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
0575 626-00100 Mobi |i zation (w o Autopay) Mb for Extra Panels 1. 000 1. 000
LS 0. 000 0. 00
3, 520. 00000 1. 000 3,520. 00



CONTI D: C19548 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 19548- BI D ESTI MATE RUN 10/ 26/ 2017
PRQJECT: STA0343- 038 ESTI MATE NO 0009 09: 07: 46
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0600 308- 00300 St abi | i zed Subgrade 684. 000 684. 000
Sy 0. 000 0. 00
12. 00000 684. 000 8, 208. 00
0615 403- 34751 HVA (G SX) (75) (PG 64-28) 552. 000 551. 610
TON 0. 000 0. 00
97. 00000 551. 610 53, 506. 17
0620 608-00010 Conc Curb Ranp 32. 600 32. 600
Sy 0. 000 0. 00
173. 00000 32. 600 5, 639. 80
0625 608-00015 Det ect abl e Vr ni ngs 32.000 32. 000
SF 0. 000 0. 00
73. 00000 32. 000 2,336. 00
0630 900- 00006 Added Item (Dol lar)/ Overwei ght Load Fine 0. 000 0. 000
DOL -60. 000 -60. 00
1. 00000 -60. 000 -60. 00
CAT 0200 CURRENT AMI $ 2,283,722.83 % 8,805.12$ 2,272, 460. 42
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0505 620- 00002 Field Office (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
14, 000. 00000 1. 000 14, 000. 00
0510 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 500. 00000 1. 000 15, 500. 00
0515 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
7, 000. 00000 1. 000 7, 000. 00
CAT 0400 CURRENT AMI  $ 36, 500. 00 $ 0.00$ 36, 500. 00

PRQJIECT TOTAL CURRENT AMI $ 2,320,222.83$

8,805.12$ 2,308, 960. 42



